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1.  Originator 
 
Jenny Boliek 

2.  Log Date: 
      

05/29/03 

3.  CCR #: 

 
03-0391 

4. Rev: 
     

5.  Tel: 
 
301-925-1122 

6. Rm #:  
 
2058 

7. Dept. 
 
SE 

8. CCR Title: TE_6A.07_PLS.01 
 

9. Originator Signature/Date 
 Jenny Boliek  /s/  05/29/03 
          

10.   Class  
        II 

11.  Type:    

CCR  
  

12. Need Date: 29May03  
 

13.  Office Manager Signature/Date 
Carolyn Whitaker  /s/  05/29/03 
 

14.  Category of Change:  

Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18. CI(s) Affected:OMS  

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            29May03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
NCR ECSed37459 
 
23.   Problem:  (use additional Sheets if necessary) 
The EcPlPRGenerator is very slow (performance is unacceptable.) 
 

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver TE_6A.07_PLS.01 which will contain a new EcPlPRGenerator with performance enhancements. 

25.  Alternate Solution:  (use additional sheets if necessary) 
Wait until next scheduled delivery of PDPS.  

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The problems referenced in section 23 will continue as there is no work around available.     . 
 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
After completion of the work for NCR 37459 there was such a big difference in performance Landover is recommending 
both EDC and LARC install this new binary.  There is minimal risk and much added performance. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Evelyn Nakamura  /s/  05/29/03 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Debra Stepp   /s/  05/29/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:                    Rev:     Originator:  Jenny Boliek  
 
Telephone: 301-925-1122         Office:  2058 
 
Title of Change:  TE_6A.07_PLS.01 

 
 
 
CSG please make the following tar file from the 6A07EBF1 baseline: 
 
Please make a SOL8 (sun5.8) tar file with the following file: 
 
/ecs/formal/PDPS/PLS/bin/sun5.8/EcPlPRGenerator 
 
Please label this tarfile TE_6A.07_PLS.01 
 
This TE delivers the following NCR: 
 
ECSed37459  OPS_PLS 2 R EDF PLS: PRGenerator is taking too long to validate its inputs. 
 
Note this TE has a signficant performance increase and both EDC and LARC are encouraged to install this TE. 
 
PATCH DEPENDENCIES: 
 
This TE can be installed on top of Patch_6A.07_PDPS.02 or any previous 6A.07 version of the EcPlPRGenerator 
 
INSTALLATION INSTRUCTIONS: 
 
PRE-INSTALLATION: 
 
Untar the SOL8 tar file in a <staging_area>/SOL8 directory using the tar command. 
 
cd <staging_area>/SOL8/ 
 
chmod 755 EcPlPRGenerator 
 
If the EcPlPRGenerator is running stop it. 
 
INSTALLATION: 
 
Log on to the e0pls03 host at EDC or the l0pls02 and l0sps03 hosts at 
LARC 
 
(p2pls01 in the PVC or t1pls02 in the VATC) 
 
cd /usr/ecs/<MODE>/CUSTOM/bin/PLS 
 
cp <staging_area>/SOL8/EcPlPRGenerator  . 
 
POST-INSTALLATION: 
 
Re-start the EcPlPRGenerator 
 
       
 
 


